Detailed report

24/08/2026 - 30/08/2026

Total: 10:48:41

Date	Description	Duration	User
27/08/2026	Documentation SWEEP - Notification	01:12:04 22:33:56 - 23:46:00	Zakia Sultana Mahima
26/08/2026	testing SWEEP - Notification	01:51:53 18:40:26 - 20:32:19	Zakia Sultana Mahima
26/08/2026	codingStandard SWEEP - Notification	00:40:39 11:59:50 - 12:40:29	Zakia Sultana Mahima
25/08/2026	BackendComplete SWEEP - Notification	00:47:01 21:08:48 - 21:55:49	Zakia Sultana Mahima
25/08/2026	BackendModels SWEEP - Notification	00:57:42 19:10:39 - 20:08:21	Zakia Sultana Mahima
25/08/2026	BackendService SWEEP - Notification	01:30:17 14:15:49 - 15:46:06	Zakia Sultana Mahima
24/08/2026	FrontendCodingP2 SWEEP - Notification	00:55:40 22:46:35 - 23:42:15	Zakia Sultana Mahima
24/08/2026	FrontendCodingP1 SWEEP - Notification	01:57:32 20:28:15 - 22:25:47	Zakia Sultana Mahima
24/08/2026	Folder structure SWEEP - Notification	00:55:53 19:14:42 - 20:10:35	Zakia Sultana Mahima